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II BACKGROUND
Refer to POLREP # 1

231937

III SITE INFORMATION
Refer to POLREP # 1

IV RESPONSE INFORMATION
A. Situation
1. Current Situation

See POLREP #1

2. Removal Activities (March 27, 1995 thru March 31, 1995)
* ERCS mobilized personnel lifts, vacuum units, and began decontaminating
the interior of Main Yard building (North end). Shovels were used to
remove soil and fluff after which the interior was vacuumed with vacuum
pumps.
* Crew continue loading the rail car with soil and fluff removed from the
Main Yard building.
* CIE continued laying concrete pad in the northern section of the Main
Yard west of the high concrete pad.
* A fencing subcontractor installed new posts and gates on 3/27/95 at the
entrance (on the east side of Wells Street) to the Main Yard.
* ERCS cut and moved the boom from the elevated pad on 3/28/95. This work
was suspended on 3/27/95 due to heavy rain.
* Chicago International Export (CIE) continued shredder operations during
this week.
* The TAT collected samples of copper fine piles located inside the Main
Yard building. Chicago International will be shipping out these piles.
* Analytical results of High volume air sampling conducted last week
indicate lead concentrations upto 0.44 ug/cubic meter of air and total
suspended particulates (TSP) upto 248 ug/cubic meter of air.

3. Enforcement
The Noranda Copper Smelting facility would not accept the Cu fine material
that is contaminated with PCBs. Noranda and the Ministry for Environment
Canada will not accept any material greater than 50 ppm PCBs. Analytical
results indicated that PCB levels of the Cu fine were 550 ppm.
CIE has failed to move material from building and from Area B in the times
agreed upon by the U.S. EPA and CIE's attorney. The U.S. EPA will move the
material using ERCS equipment.
A letter of non-compliance was sent to CIE and their attorney on March



21,1995. CIE is currently violating both Section 106 Unilateral Orders
which order the on-going removal activities and the second order requiring
the facility to cease releases of PCB from the shredders and gravity
separators, including sampling of waste streams.

B. Planned Removal Activity
Refer to POLREP 1 through 10

C Next Steps
* Complete decontamination of the main building using HEPA vacuums,
personnel lifts, shovels, and sweepers.
* Complete back filling operations of West Yard
* Continue transportation and disposal of contaminated soil and debris
* Continue High Volume Air Sampling for lead and total suspended
particulates when visible emissions are detected.
* Collect samples from the shredded material, baghouse, and pre-shredded
material.
* Clear debris, motors, copper fines and debris from Area B & C.
* Dispose of contaminated debris and soil at a TSCA Landfill.

D Key Issues
* Monitor compliance with the Unilateral Administrative Order to
Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations.

COST INFORMATION (as of 03/23/95)
COST CEILING

ERCS $ 2,283,596 $ 3,300,000
TAT $ 102,234 $ 150,000
U.S. EPA $ 83,420 $ 100,000

VI DISPOSITION OF WASTES
* A total of 100 rail cars have been shipped off-site for an estimated
total of 9,000 tons. No waste disposal shipment occurred this week.
* Five tanker loads approximating 20,600 gallons of UST contents and water
collected from the UST excavated area have been shipped to Safety Clean
(Breslube) as of 1/20/95 for disposal.


